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PROJECT: 
 

Independence Parkway (SH 121 to Main Street (FM 3537)) 
 

PROJECT NUMBER: CIP05-0013   
   
ORIGINAL CONTRACT: $  8,623,294.02 August 15, 2006 
CHANGE ORDER #1: 
CHANGE ORDER #2: 
CHANGE ORDER #3: 

$     176,140.50 
$         3,510.00 
$       69,150.00 

December 19, 2006 
September 14, 2007 
October 16, 2007 

 

 

VENDOR: 
 

Mario Sinacola and Sons Excavating, Inc. 
P.O. Box 2329 
Frisco, Texas 75034 
Phone: (214) 387-3900 
Fax: (214) 387-3940 
 

You are directed to make the changes noted below in the subject Contract: 
 
City of Frisco, Texas 
 
Owner: _____________________________ 
 
Dated:  _____________________________ 
 

 
 
NATURE OF CHANGES: 
 

Item 
Item 

Description 
Unit of 

Measure 

Original 
Contract 
Quantity 

Previous 
Changes 

Current 
Change Unit Price 

Total Change 
Amount 

Traffic Adjustments       

T3 
Jiggle Bar CL A 

TY 1-A EA 495 0.00 -495 $11.55  $          (5,717.25)  

T4 
Jiggle Bar CL A 

TY 1-C EA 110 0.00 -110 $11.55  $           (1,270.50)  

T5 
Ref Pav. Marker 

CL B TY 1-C EA 250 0.00 -231 $2.78  $              (642.18) 

T6 
Ref Pav. Marker 
CL B TY II-C-R EA 2150 0.00 -1071 $2.78 $             (2,977.38)  

T7 
Ref Pav. Marker 
CL B TY II-A-A EA 470 0.00 -450 $2.78  $           (1,251.00) 

T8 
Traffic Button  
CL C TY W EA 5290 0.00 -5256 $2.21  $        (11,615.76) 
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T38 
New 4” White 
Brk Thermo LF 0 0.00 5820 $1.45  $          8,439.00  

T39 
New 4” White 
Sol Thermo LF 0 0.00 1429 $1.15  $           1,643.35  

T40 
New 4” Yellow 

Sol Thermo LF 0 0.00 4288 $1.15  $           4,931.20  

T41 
New 8” White 
Sol Thermo LF 0 0.00 4421 $1.85  $           8,178.85  

T42 
New 12” White 

Sol Thermo LF 0 0.00 187 $2.90  $              542.30  

T43 
New 12” Yellow 

Sol Thermo LF 0 0.00 599 $2.90  $          1,737.10  

T44 

New 24” 
Thermo Stop 

Bar LF 0 0.00 298 $5.75  $          1,713.50  

      
NET 

CHANGE  $ 3,711.23  

 
 

 
Contract Price Prior to this Change:     $         8,872,094.52 
 
Net Increase / Decrease Resulting from this Change Order:  $                3,711.23  
 
Current Contract Price including this Change Order:   $         8,875,805.75 
 
Contract Time prior to this Change Order:     420 Calendar Days 
 
Net Increase Resulting from this Change Order:        0 Calendar Days 
 
Contract Time Including this Change Order:     420 Calendar Days 
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The above changes are approved: 
 
City of Frisco, Texas 
 
By:  __________________________________________ 
 
Name/Title: Elizabeth Metting, P.E., Assistant Director / City Engineer 
 
Dated:  __________________________________________ 
 
Mario Sinacola and Sons Excavating, Inc. 
 
By:  __________________________________________ 
 
Name/Title: __________________________________________ 
 
Dated:  __________________________________________ 
 


